COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2010

ESTI MATE SUMVARY 08: 44: 42
CONTI D C15827 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 15827- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 183.5 DAYS TI VE ALLOW 291 WORK DAYS
|-70 & WARD RD | NTERCHNGE | MPV PERCENT TI ME: 63.06 ORI G TI VE ALLOW 291 WORK DAYS
PRQJECT NO. | MD703- 310
|-70 & WARD RD | NTERCHNGE | MPV
NAMVE OF RQAD: 170
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 10/ 29/ 2010 DATE TI ME STARTED 01/22/2010
14802 W 44TH AVE. DATE LET 12/ 03/ 2009 DATE WORK BEGAN  01/22/2010
DATE AWARDED 12/ 18/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 06/ 2010 DATE ACCEPTED
GOLDEN CO 80403 303-279- 6611 DATE NOTI CE TO PROCEED 01/ 22/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 809, 199. 70 PARTI Ol PATI NG $ 5,490, 144. 36 $ 728, 558. 80
AWARD PRQIECT AMT: $  8,544,947. 29 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 50. 79% TOTAL EARNI NGS 5, 490, 144. 36 728, 558. 80
FUNDS AVAI LABLE: $ 5,319, 055.34 STOCKPI LED MATERI ALS 19, 425. 13 -20,747.11
GROSS EARNI NGS 5, 509, 569. 49 707, 811. 69
TOTAL CLAI VB $ 0. 00 RETAI NAGE -128,174.21 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,381, 395. 28 707, 811. 69
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,381, 395. 28 707, 811. 69
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 707, 811. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQIECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001 CLEARI NG AND GRUBBI NG 5.704 5.704
ACRE 0. 000 0. 00
1, 420. 21000 5.704 8, 100. 88
0010 202-00000 REMOVAL COF STRUCTURES AND OBSTRUCTI ONS 1. 000 1. 000
LS 0. 000 0. 00
43, 113. 54000 1. 000 43,113. 54
0015 202-00001 *REMOVAL OF STRUCTURE 3. 000 3. 000
EACH 0. 000 0. 00
1, 825. 99000 3. 000 5, 477.97
0020 202-00002 REMOVAL OF STRUCTURE ( SPECI AL) 6. 000 6. 000
EACH 0. 000 0. 00
1, 825. 99000 6. 000 10, 955. 94
0025 202-00008 *TREE TRI MM NG 10. 000 0. 000
HOUR 4.000 770. 96
192. 74000 4.000 770. 96
0030 202-00010 REMOVAL COF TREE 36. 000 36. 000
EACH 0. 000 0. 00
228. 25000 36. 000 8,217.00
0035 202-00015 *REMOVAL OF HEADWALL 7.000 7.000
EACH 0. 000 0. 00
887. 63000 7.000 6,213. 41
0040 202-00019 *REMOVAL OF | NLET 6. 000 6. 000
EACH 0. 000 0. 00
1, 014. 44000 6. 000 6, 086. 64
0045 202-00021 *REMOVAL OF MANHCLE 5. 000 5. 000
EACH 0. 000 0. 00
710. 11000 5. 000 3, 550. 55
0050 202-00025 *REMOVAL OF DI TCH LI NI NG 152. 000 152. 000
LF 0. 000 0. 00
17. 25000 152. 000 2,622.00
0055 202-00030 *REMOVAL OF WATER SERVI CE 3. 000 2.000
EACH 0. 000 0.00

1, 115. 88000 2.000 2,231.76



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00031 *REMOVAL OF FI RE HYDRANT 5. 000 5. 000
EACH 0. 000 0. 00
1, 252. 83000 5. 000 6, 264. 15
0065 202-00035 *REMOVAL COF Pl PE 2,236. 000 2,236. 000
LF 0. 000 0. 00
12. 17000 2,236. 000 27,212.12
0070 202-00037 *REMOVAL OF END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
202. 89000 1. 000 202. 89
0075 202-00090 *REMOVAL OF DELI NEATOR 15. 000 0. 000
EACH 0. 000 0. 00
5. 07000 0. 000 0.00
0080 202-00190 REMOVAL COF CONCRETE MEDI AN COVER NMATERI AL 434. 000 202. 000
SY 0. 000 0. 00
4. 26000 202. 000 860. 52
0085 202-00200 REMOVAL CF S| DEWALK 606. 000 606. 000
SY 0. 000 0. 00
5. 58000 606. 000 3,381. 48
0090 202-00201 REMOVAL CF CURB 104. 000 0. 000
LF 104. 000 1,176. 24
11. 31000 104. 000 1,176. 24
0095 202-00203 *REMOVAL OF CURB AND GUTTER 3, 791. 000 1, 861. 000
LF 315. 000 1, 055. 25
3. 35000 2,176. 000 7,289. 60
0100 202-00206 REMOVAL OF CONCRETE CURB RAMVP 30. 000 0. 000
SY 0. 000 0. 00
16. 08000 0. 000 0. 00
0105 202-00210 *REMOVAL OF CONCRETE PAVEMENT 2,346. 000 1, 334. 000
SY 0. 000 0.00
7.05000 1, 334. 000 9, 404.70
0110 202-00220 *REMOVAL OF ASPHALT NAT 26, 625. 000 7,279.700
SY 0. 000 0. 00
2.31000 7,279.700 16, 816. 11



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 249, 622. 000 133, 153. 000
SY 0. 000 0. 00
0. 88000 133, 153. 000 117,174. 64
0120 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 10, 852. 000 6,473. 000
SF 1, 015. 000 822.15
0. 81000 7,488. 000 6, 065. 28
0125 202-00810 *REMOVAL OF GROUND SI GN 33. 000 5. 000
EACH 8. 000 649. 20
81. 15000 13. 000 1, 054. 95
0130 202-00821 *REMOVAL OF SI GN PANEL 14. 000 1. 000
EACH 3. 000 121. 74
40. 58000 4.000 162. 32
0135 202-00827 *REMOVAL OF PULL BOX 2.000 0. 000
EACH 0. 000 0. 00
117. 67000 0. 000 0.00
0140 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
LS 0. 000 0. 00
3, 192. 43000 0. 000 0. 00
0145 202-00900 REMOVAL COF CONCRETE FQOOTI NG 12. 000 6. 000
EACH 1. 000 355. 05
355. 05000 7.000 2,485. 35
0150 202-01000 *REMOVAL OF FENCE 1, 834. 000 1, 612. 000
LF 0. 000 0.00
3. 04000 1, 612. 000 4, 900. 48
0155 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 6, 168. 000 1, 275. 000
LF 3,061. 250 5,112.29
1.67000 4, 336. 250 7,241.54
0160 202-01300 *REMOVAL OF END ANCHORAGE 27.000 5. 000
EACH 0. 000 0. 00
111. 59000 5. 000 557. 95
0165 202-04001 *PLUG CULVERT 4. 000 4.000
EACH 0. 000 0.00
304. 33000 4.000 1,217.32



CONTI D: C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15827-BID ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0011 08: 44: 42

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 202-04002  CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0.00
1, 521. 65000 0. 000 0. 00
0175 202-04005  CLEAN VALVE BOX 13. 000 0. 000
EACH 0. 000 0.00
202. 89000 0. 000 0. 00
0180 202-05150  *SANDBLASTI NG 5, 370. 000 0. 000
SF 0. 000 0.00
0. 41000 0. 000 0. 00
0185 203-00010  UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 38, 944. 700 30, 308. 320
cy 8, 636. 380 48, 191. 00
5. 58000 38, 944. 700 217, 311. 43
0190 203-00100  MJICK EXCAVATI ON 500. 000 491. 000
cy 0. 000 0.00
25. 36000 491. 000 12, 451. 76
0195 203-01100 PROOF ROLLING 40. 000 3.000
HOUR 0. 000 0.00
58. 03000 3.000 174. 09
0200 203-01597  *POTHOLI NG 100. 000 45. 000
HOUR 0. 000 0.00
202. 89000 45. 000 9, 130. 05
0205 203-01622  *SWEEPING (W TH Pl CKUP BROOM) 60. 000 49. 750
HOUR 5. 000 684. 75
136. 95000 54. 750 7,498.01
0210 207-00205  *TOPSA L 7,000. 000 3,112. 000
cy 661. 000 14, 508. 95
21. 95000 3, 773. 000 82,817.35
0215 208-00002  *ERCSION LOG (12 | NCH) 1, 680. 000 30. 000
LF 312.000 1,297.92
4. 16000 342. 000 1,422.72
0220 208-00011  *ERCSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
14. 20000 0. 000 0.00



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 208-00020 *SI LT FENCE 10, 000. 000 5, 442. 000
LF 665. 000 671. 65
1.01000 6, 107. 000 6, 168. 07
0230 208-00034 *GRAVEL BAG 2,509. 000 2,382.000
LF 0. 000 0.00
3. 40000 2,382.000 8, 098. 80
0235 208-00040 *CHECK DAM 100. 000 0. 000
EACH 26. 000 6, 593. 86
253. 61000 26. 000 6, 593. 86
0240 208-00045 * CONCRETE WASHOUT STRUCTURE 12. 000 9. 000
EACH 0. 000 0. 00
507. 22000 9. 000 4,564. 98
0245 208-00050 *STORM DRAI'N | NLET PROTECTI ON 17. 000 17. 000
EACH 0. 000 0. 00
68. 47000 17. 000 1, 163. 99
0250 208-00070 *VEH CLE TRACKI NG PAD 5. 000 3. 000
EACH 0. 000 0.00
1, 369. 49000 3. 000 4,108. 47
0255 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 52. 500 46. 500
HOUR 6. 000 158. 28
26. 38000 52. 500 1, 384. 95
0260 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 65. 000 13. 000
HOUR 0. 000 0. 00
66. 95000 13. 000 870. 35
0265 208-00205 *ERCSI ON CONTRCOL  SUPERVI SCR 150. 000 0. 000
HOUR 0. 000 0. 00
55. 79000 0. 000 0. 00
0270 208-00206 *ERCSI ON CONTRCOL  SUPERVI SCR 321. 000 183. 000
DAY 13. 000 1,252.81
96. 37000 196. 000 18, 888. 52
0275 208-00300 TEMPORARY BERMS 1, 000. 000 0. 000
LF 0. 000 0. 00
10. 14000 0. 000 0. 00



CONTI D: C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15827-BID ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0011 08: 44: 42

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0280 210-00010  *RESET MAI LBOX STRUCTURE 2.000 2.000
EACH 0. 000 0.00
912. 99000 2.000 1, 825. 98
0285 210-00035  *RESET WATER METER 4. 000 4. 000
EACH 0. 000 0.00
1, 521. 65000 4. 000 6, 086. 60
0290 210-00750  *RESET LI GHT STANDARD 1. 000 0. 000
EACH 0. 000 0.00
1, 109. 79000 0. 000 0. 00
0295 210-00805  *RESET OVERHEAD S| GN STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
7, 608. 27000 1. 000 7,608. 27
0300 210-00810  *RESET GROUND SI GN 2.000 0. 000
EACH 0. 000 0.00
355. 05000 0. 000 0. 00
0305 210-00866  *RESET FI RE PREEMPTION UNI T AND TI MER 1. 000 0. 000
EACH 0. 000 0.00
100. 43000 0. 000 0. 00
0310 210-04010  ADJUST MANHOLE 41. 000 0. 000
EACH 5. 000 757.70
151. 54000 5. 000 757.70
0315 210-04015  *MODI FY MANHOLE 1. 000 1. 000
EACH 0. 000 0.00
1, 217. 32000 1. 000 1,217.32
0320 210-04020  *MODIFY | NLET 1. 000 1. 000
EACH 0. 000 0.00
1, 318. 77000 1. 000 1,318.77
0325 210-04025  *MODIFY STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
2, 130. 32000 1. 000 2,130. 32
0330 210-04050  ADJUST VALVE BOX 14. 000 0. 000
EACH 12. 000 709. 08
59. 09000 12. 000 709. 08



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 15827- BI D ESTI MATE RUN 11/ 03/ 2010
PROJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0335 212-00006  *SEEDI NG ( NATI VE) 30. 000 0. 000
ACRE 7.000 1,704. 22
243. 46000 7.000 1,704. 22
0340 212-00032  *SO L CONDI TI ONI NG 26. 000 0. 000
ACRE 7.000 19, 847. 45
2, 835. 35000 7.000 19, 847. 45
0345 213-00002  *MJLCH NG (\WEED FREE HAY) 26. 000 0. 000
ACRE 6. 900 2,869. 85
415. 92000 6. 900 2, 869. 85
0350 213-00061  *MJILCH TACKI Fl ER 5, 200. 000 0. 000
LB 1, 388. 000 2,678.84
1. 93000 1, 388. 000 2,678.84
0355 213-00100  *SO L BI NDER 26. 000 0. 000
ACRE 0. 000 0. 00
446. 35000 0. 000 0.00
0360 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0. 00
6, 801. 79000 0. 000 0.00
0365 214-00205  *DECI DUOUS TREE (5 GALLON CONTAI NER) 40. 000 40. 000
EACH 0. 000 0.00
101. 44000 40. 000 4,057. 60
0370 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 7, 050. 000 0. 000
5% 361. 000 678. 68
1. 88000 361. 000 678. 68
0375 217-00020  *HERBI Cl DE TREATMENT 0. 000 0. 000
HOUR 0. 000 0. 00
202. 89000 0. 000 0.00
0380 250-00110  *HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0.00
65. 94000 0. 000 0.00
0385 304-06007  AGGREGATE BASE COURSE (CLASS 6) 5, 821. 000 5, 457. 800
oy 325. 780 6, 108. 38
18. 75000 5, 783. 580 108, 442. 13



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON 15827- BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 525. 260 411. 710
TON 113.550 9, 146. 45
80. 55000 525. 260 42, 309. 69
0395 403-09221 STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 35, 374. 000 17, 397. 530
TON 0. 000 0. 00
66. 48000 17,397. 530 1, 156, 587. 79
0400 403-33841 HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 6, 090. 000 505. 380
TON 2,752.170 113, 059. 14
41. 08000 3, 257. 550 133, 820. 15
0405 403-34871 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 920. 000 0. 000
TON 0. 000 0. 00
62. 75000 0. 000 0. 00
0410 412-00850 * CONCRETE PAVEMENT (8-1/2 | NCH) 146. 000 146. 000
SY 0. 000 0. 00
37.94000 146. 000 5,539. 24
0415 412-01100 * CONCRETE PAVEMENT (11 | NCH) 22, 000. 000 18, 410. 000
SY 945. 000 44, 811. 90
47. 42000 19, 355. 000 917, 814. 10
0420 412-01120 *OONCRETE PAVEMENT (11 I NCH) (FAST TRACK) 0. 000 0. 000
SY 0. 000 0. 00
79. 13000 0. 000 0. 00
0425 420-00113 GEOTEXTI LE ( DRAI NAGE) (CLASS 2) 170. 000 170. 000
SY 0. 000 0. 00
3. 04000 170. 000 516. 80
0430 420-00132 GEOTEXTI LE ( SEPARATOR) ( CLASS 1) 23, 632. 000 10, 788. 000
SY 0. 000 0. 00
2.03000 10, 788. 000 21, 899. 64
0435 503-00036 *DRI LLED CAI SSON (36 | NCH) 60. 000 60. 000
LF 0. 000 0. 00
147. 09000 60. 000 8, 825. 40
0440 503-00048  *DRILLED CAl SSON (48 | NCH) 44. 000 44.000
LF 0. 000 0. 00
209. 99000 44.000 9, 239. 56



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 503- 00054 *DRI LLED CAI SSON (54 | NCH) 106. 000 106. 000
LF 0. 000 0. 00
400. 70000 106. 000 42, 474. 20
0450 506-00209 *RI PRAP (9 | NCH) 80. 000 71. 000
CcY 9. 000 292.14
32. 46000 80. 000 2,596. 80
0455 507-00000 * CONCRETE SLOPE AND DI TCH PAVI NG 168. 000 0. 000
cY 168. 000 58, 796. 64
349. 98000 168. 000 58, 796. 64
0460 514-00200 * PEDESTRI AN RAI LI NG ( STEEL) 113. 000 61. 000
LF 0. 000 0. 00
166. 37000 61. 000 10, 148. 57
0465 601-01000 * CONCRETE CLASS B 10. 300 10. 300
CcY 0. 000 0. 00
687. 79000 10. 300 7,084. 24
0470 601-01050 *CONCRETE CLASS B (WALL) 7.000 7.000
CcY 0. 000 0. 00
419. 98000 7.000 2,939. 86
0475 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 1, 528. 000 1, 528. 000
LB 0. 000 0.00
1.01000 1, 528. 000 1, 543. 28
0480 603-01155 *15 |1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 98. 000 98. 000
LF 0. 000 0. 00
34. 49000 98. 000 3, 380. 02
0485 603-01185 *18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 958. 000 958. 000
LF 0. 000 0. 00
35. 00000 958. 000 33, 530. 00
0490 603-01215 *21 1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 1, 698. 000 1, 698. 000
LF 0. 000 0. 00
42. 35000 1, 698. 000 71, 910. 30
0495 603-01245 *24 1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 218. 000 218. 000
LF 0. 000 0. 00
46. 66000 218. 000 10,171. 88



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-02245 *30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 313. 000 313. 000
LF 0. 000 0.00
58. 84000 313. 000 18, 416. 92
0505 603-70504 *5X4 FOOT CONCRETE BOX CULVERT ( PRECAST) 587. 000 587. 000
LF 0. 000 0. 00
261. 72000 587. 000 153, 629. 64
0510 603-82006 *6 | NCH DUCTI LE | RON PI PE 161. 000 161. 000
LF 0. 000 0. 00
74. 05000 161. 000 11, 922.05
0515 603-82008 *8 I NCH DUCTI LE | RON PI PE 66. 000 66. 000
LF 0. 000 0. 00
137. 46000 66. 000 9,072. 36
0520 603-82016 *16 1 NCH DUCTI LE | RON PI PE 20. 000 20. 000
LF 0. 000 0. 00
503. 77000 20. 000 10, 075. 40
0525 604- 16050 *I NLET TYPE 16 (SINGLE) (SPEC AL) 1. 000 1. 000
EACH 0. 000 0.00
2,028. 87000 1. 000 2,028. 87
0530 604- 19005 *I NLET SPECI AL (5 FOQT) 1. 000 1. 000
EACH 0. 000 0. 00
2, 231. 76000 1. 000 2,231.76
0535 604-19105 *INLET TYPE R L 5 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
2,028. 87000 1. 000 2,028. 87
0540 604-19205 *INLET TYPE R L 10 (5 FQOT) 3. 000 3. 000
EACH 0. 000 0.00
2, 738. 98000 3. 000 8, 216. 94
0545 604-19410 *I NLET TYPE R SPECI AL (10 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 043. 31000 1. 000 3,043.31
0550 604-20000 *QUTLET STRUCTURE 3. 000 3. 000
EACH 0. 000 0. 00
11, 092. 86000 3. 000 33, 278.58



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQIECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604-20003  *QUTLET STRUCTURE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
10, 854. 47000 1. 000 10, 854. 47
0560 604-30005  *NANHOLE SLAB BASE (5 FOOT) 6. 000 6. 000
EACH 0. 000 0.00
1, 217. 32000 6. 000 7,303. 92
0565 604-30010  *NMANHOLE SLAB BASE (10 FOOT) 10. 000 10. 000
EACH 0. 000 0.00
1, 623. 10000 10. 000 16, 231. 00
0570 604-50150  *I RRI GATI ON STRUCTURE FRAME AND COVER 1. 000 1. 000
EACH 0. 000 0.00
12, 477. 57000 1. 000 12, 477.57
0575 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 7,413. 000 925. 000
LF 3, 183. 250 41, 000. 26
12. 88000 4,108. 250 52, 914. 26
0580 606-00730  *GUARDRAIL TYPE 7 (STYLE CD) 155. 000 0. 000
LF 128. 000 8, 051. 20
62. 90000 128. 000 8, 051. 20
0585 606-01340  *END ANCHORAGE TYPE 3D 12. 000 0. 000
EACH 2.000 1,010.08
505. 04000 2.000 1,010.08
0590 606-01370  *TRANSI TI ON TYPE 3G 5. 000 0. 000
EACH 4.000 4,151.08
1, 037. 77000 4.000 4,151.08
0595 606-01380  *TRANSI TI ON TYPE 3H 5. 000 2.000
EACH 2.000 1,111.52
555. 76000 4.000 2,223.04
0600 606-02005  *END ANCHORAGE ( FLARED) 8. 000 0. 000
EACH 1. 000 1,318.77
1, 318. 77000 1. 000 1,318.77
0605 607-11525  *FENCE (PLASTI Q) 1, 658. 000 1, 658. 000
LF 0. 000 0.00

2.13000 1, 658. 000 3,531.54



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQIECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 607-52905  *END POST (CHAIN LI NK) 5. 000 3. 000
EACH 0. 000 0. 00
134. 82000 3. 000 404. 46
0615 607-52910  *CORNER AND LI NE BRACE PCST (CHAI N LI NK) 15. 000 5. 000
EACH 0. 000 0. 00
182. 60000 5. 000 913. 00
0615 MATERI AL ALLOMNCE CORNER AND LI NE BRACE 2. 650
POST( CHAI NLI NK)
EACH 0. 000 0. 00
182. 60000 2. 650 483. 89
0620 607-53172  *FENCE CHAI N LINK (72 | NCH) 3,017. 000 716. 000
LF 0. 000 0. 00
10. 35000 716. 000 7,410. 60
0620 MATERI AL ALLOMNCE 72 | NCH CHAI NLI NK FENCE 1, 240. 700
LF 0. 000 0. 00
10. 35000 1, 240. 700 12, 841. 25
0625 607-60003  *3 FOOT GATE WALK 1. 000 1. 000
EACH 0. 000 0. 00
226. 73000 1. 000 226.73
0630 607-60212  *12 FQOT GATE SINGLE (CHAIN LI NK) 1. 000 1. 000
EACH 0. 000 0. 00
424. 24000 1. 000 424. 24
0635 608-00006  *CONCRETE S| DEWALK (6 | NCH) 1, 429. 000 1, 429. 000
5% 0. 000 0. 00
26. 88000 1, 429. 000 38, 411. 52
0640 608-00010  *CONCRETE CURB RAMP 199. 000 117. 290
5% 0. 000 0. 00
136. 95000 117. 290 16, 062. 87
0645 608-00015  *TRUNCATED DOMES 20. 000 0. 000
SF 0. 000 0. 00
76. 08000 0. 000 0.00
0650 608-10000  *S| DEWALK DRAI N 41. 000 0. 000
LF 0. 000 0. 00

228. 25000 0. 000 0. 00



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION | - B) 4,548. 000 2,613.500
LF 664. 000 7,204. 40
10. 85000 3,277.500 35, 560. 88
0660 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 2,625. 000 1, 502. 000
LF 0. 000 0. 00
13. 44000 1, 502. 000 20, 186. 88
0665 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 0. 000 0. 000
LF 0. 000 0. 00
20. 29000 0. 000 0.00
0670 609-21900 *CURB AND GUTTER TYPE 2 ( SPECI AL) 630. 000 0. 000
LF 630. 000 6,073. 20
9. 64000 630. 000 6,073. 20
0675 609-23000 *QUTTER ( SPECI AL) 816. 000 0. 000
LF 816. 000 24,210.72
29. 67000 816. 000 24,210.72
0680 609-24000 *QUTTER TYPE 2 (SPEC AL) 1, 173. 000 1, 173. 000
LF 0. 000 0.00
34. 44000 1, 173. 000 40, 398. 12
0685 610-00026 *MEDI AN COVER MATERI AL (6 | NCH PATTERNED CONCRETE) 16, 972. 000 6, 364. 000
SF 686. 000 2, 956. 66
4. 31000 7,050. 000 30, 385. 50
0690 612-00001 *DELI NEATOR (TYPE I) 25. 000 0. 000
EACH 22.000 446. 38
20. 29000 22.000 446. 38
0695 612-00002 *DELI NEATOR (TYPE I 1) 3. 000 0. 000
EACH 0. 000 0. 00
25. 36000 0. 000 0. 00
0700 612-00003 *DELI NEATOR (TYPE I 11) 12. 000 0. 000
EACH 0. 000 0. 00
30. 43000 0. 000 0. 00
0705 613-00200 *2 I NCH ELECTRI CAL CONDUI T 5, 892. 000 4,747.000
LF 0. 000 0. 00
7.56000 4,747.000 35, 887. 32
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PON: 15827- Bl D ESTI MATE RUN 11/ 03/ 2010
PROJECT: 1 MD703- 310 ESTI MATE NO 0011 08: 44: 42

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0710 613-00206  *2 | NCH ELECTR CAL CONDUI T ( BORED) 523. 000 523. 000
LF 0. 000 0. 00
9. 13000 523. 000 4,774.99
0715 613-00300  *3 | NCH ELECTR CAL CONDUI T 2, 160. 000 2, 160. 000
LF 0. 000 0. 00
16. 84000 2, 160. 000 36, 374. 40
0720 613-00306  *3 | NCH ELECTR CAL CONDU T ( BORED) 430. 000 430. 000
LF 0. 000 0.00
11. 16000 430. 000 4,798. 80
0725 613-01200  *2 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 2, 740. 000 2, 325. 000
LF 0. 000 0. 00
6. 09000 2, 325. 000 14, 159. 25
0730 613-01300  *3 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 2, 895. 000 2, 895. 000
LF 0. 000 0. 00
7.10000 2, 895. 000 20, 554. 50
0735 613-07000  *PULL BOX (SPECI AL) 4.000 2.000
EACH 2.000 298. 24
149. 12000 4.000 596. 48
0740 613-07023  *PULL BOX (24" X36"X24") 11. 000 11. 000
EACH 0. 000 0.00
771. 99000 11. 000 8, 491. 89
0745 613-07034  *PULL BOX (24" X36"X18") 4.000 4.000
EACH 0. 000 0. 00
771. 99000 4.000 3,087.96
0750 613-07040  *PULL BOX (30"X48"X24") 3.000 3.000
EACH 0. 000 0.00
1, 024. 58000 3.000 3,073.74
0755 613-10000 *WRI NG 1. 000 0. 900
LS 0. 000 0.00
105, 993. 37000 0. 900 95, 394. 03
0760 613-32300  *LI GHT STANDARD STEEL (30 FOOT) 22. 000 19. 000
EACH 0. 000 0. 00
2, 638. 55000 19. 000 50, 132. 45
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PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 613-32400 *LI GHT STANDARD STEEL (40 FQOT) 7.000 5. 000
EACH 2.000 5,615.92
2,807. 96000 7.000 19, 655.72
0770 613-35140 *LI GHT STANDARD STEEL H GH MAST (140 FOOT) 3. 000 0. 000
EACH 0. 000 0. 00
30, 406. 71000 0. 000 0. 00
0775 613-40010 *L1I GHT STANDARD FOUNDATI ON 30. 000 24.000
EACH 6. 000 4,820. 58
803. 43000 30. 000 24,102. 90
0780 613-45048 *H GH MAST FOUNDATI ON (DRI LLED CAlI SSON) (48 | NCH) 90. 000 90. 000
LF 0. 000 0. 00
209. 99000 90. 000 18, 899. 10
0785 613-50000 *LOWERI NG DEVI CE 3. 000 0. 000
EACH 0. 000 0. 00
5, 157. 39000 0. 000 0. 00
0790 613-50050 *PORTABLE PONER UNI T 1. 000 0. 000
EACH 0. 000 0. 00
466. 64000 0. 000 0.00
0795 613-50100 *LI GHTI NG CONTRCL CENTER 1. 000 0. 000
EACH 0. 000 0. 00
3, 700. 66000 0. 000 0. 00
0800 613-50125 *CONTROL CENTER BOX 3. 000 1. 000
EACH 0. 000 0. 00
4,729. 30000 1. 000 4,729. 30
0805 613-50150 * SECONDARY SERVI CE PEDESTAL 7.000 3. 000
EACH 2.000 2,862.74
1, 431. 37000 5. 000 7,156. 85
0810 613-70250 *LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 22.000 20. 000
EACH 0. 000 0. 00
315. 49000 20. 000 6, 309. 80
0815 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 8. 000 6. 000
EACH 2.000 762. 86
381. 43000 8. 000 3,051. 44
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PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0820 613-71000 *LUM NAI RE H GH PRESSURE SCDI UM (1000 WATT) 12. 000 0. 000
EACH 0. 000 0. 00
782. 13000 0. 000 0. 00
0825 613-72150 *LUM NAI RE H GH PRESSURE SCDI UM (WALL TYPE) (150 WATT) 1. 000 0. 000
EACH 0. 000 0. 00
379. 40000 0. 000 0. 00
0830 614-00011 *SI GN PANEL (CLASS 1) 290. 000 0. 000
SF 217. 163 2,269.35
10. 45000 217. 163 2,269. 35
0835 614-00012 *SI GN PANEL (CLASS 11) 726. 000 0. 000
SF 417. 502 5,715. 60
13. 69000 417. 502 5,715. 60
0840 614-00013 *SI GN PANEL (CLASS 111) 822. 000 0. 000
SF 0. 000 0. 00
24. 35000 0. 000 0. 00
0845 614-00200 *STEEL SI GN POST (U 2) 11. 000 0. 000
LF 0. 000 0.00
6. 09000 0. 000 0.00
0850 614-00214 *STEEL SI GN POST (1. 75X1.75 I NCH TUBI NG 208. 000 0. 000
LF 208. 000 948. 48
4.56000 208. 000 948. 48
0855 614-00216 *STEEL SI GN POST (2X2 | NCH TUBI NG 75. 000 0. 000
LF 54. 000 328. 86
6. 09000 54. 000 328. 86
0860 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 37.000 0. 000
SLI PBASE
EACH 24.000 8, 521. 20
355. 05000 24.000 8, 521. 20
0865 614-32000 * MONOTUBE OVERHEAD SI GN CANTI LEVER (20 | NCH DI AVETER) 1. 000 0. 000
EACH 1. 000 27, 163. 56
27, 163. 56000 1. 000 27, 163. 56
0870 614-42400 * MONOTUBE OVERHEAD S| GN BRI DGE (24 | NCH DI AVETER) 2.000 0. 000
EACH 2.000 130, 724. 30
65, 362. 15000 2.000 130, 724. 30
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PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0875 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 10. 000 6. 000
EACH 0. 000 0. 00
488. 96000 6. 000 2,933.76
0880 614-70216 *TRAFFI C SI GNAL FACE (8-8) 2.000 0. 000
EACH 0. 000 0. 00
418. 96000 0. 000 0. 00
0880 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE( 8- 8) 2.000
EACH 0. 000 0. 00
280. 00000 2.000 560. 00
0885 614-70328 *TRAFFI C SI GNAL FACE (12-8-8) 2.000 0. 000
EACH 0. 000 0. 00
531. 56000 0. 000 0.00
0885 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE(12-12-12) 2.000
EACH 0. 000 0. 00
345. 00000 2.000 690. 00
0890 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 16. 000 10. 000
EACH 0. 000 0. 00
578. 23000 10. 000 5,782.30
0890 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (12-12-12) 6. 000
EACH 0. 000 0.00
395. 00000 6. 000 2,370.00
0895 614-72858 * PEDESTAL PCLE (3 FOOT 6 | NCH) 2.000 1. 000
EACH 0. 000 0. 00
733. 44000 1. 000 733. 44
0895 MATERI AL ALLOMNCE PEDESTAL POLE(3FQOT 61 NCH) 1. 000
EACH 0. 000 0.00
210. 00000 1. 000 210. 00
0900 614-72860 *PEDESTRI AN PUSH BUTTON 4. 000 4.000
EACH 0. 000 0. 00
150. 14000 4.000 600. 56
0900 MATERI AL ALLOMNCE PED PUSH BUTTON 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
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PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0011 08: 44: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0905 614-72871 *LOOP DETECTOR W RE ( PREFAB) SPECI AL 3, 682. 000 3, 682. 000
LF 0. 000 0. 00
6. 44000 3, 682. 000 23,712.08
0905 MATERI AL ALLOMANCE LOOP DET W RE PREFAB 0. 000
LF 0. 000 0. 00
3. 36000 0. 000 0.00
0910 614-72875 *LOOP DETECTOR W RE 864. 000 0. 000
LF 0. 000 0. 00
1. 72000 0. 000 0.00
0915 614-72878 *TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 7.000 0. 000
EACH 4.000 3, 546. 48
886. 62000 4.000 3, 546. 48
0920 614-72889 *TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO TYPE) 4.000 0. 000
NON- I NVASI
( Ve EACH 4.000 2,467.12
616. 78000 4.000 2,467.12
0925 614- 80000 *FLASH NG BEACON 2. 000 0. 000
EACH 0. 000 0. 00
2,507. 69000 0. 000 0.00
0925 MATERI AL ALLOMANCE FLASHI NG BEACON 2. 000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0930 614-81140 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-40 FOOT MAST ARV 1. 000 1.000
EACH 0. 000 0. 00
12, 145. 84000 1. 000 12, 145. 84
0935 614-82010 *TRAFFI C SI GNAL POLE STEEL (1 MAST ARV 3. 000 3. 000
EACH 0. 000 0. 00
9, 509. 33000 3. 000 28,527.99
0940 614- 84100 *TRAFFI C SI GNAL PEDESTAL POLE ALUM NUM 4.000 0. 000
EACH 2.000 1, 653. 54
826. 77000 2.000 1, 653. 54
0940 MATERI AL ALLOMANCE TS PED POLE ALUM NUM 4.000
EACH -2.000 -570. 00
285. 00000 2.000 570. 00
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PON: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQIECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0945 614- 86246 * CONTROLLER ( TYPE 170E- HC11) 1. 000 0. 000
EACH 1. 000 22,930. 32
22,930. 32000 1. 000 22,930. 32
0945 MATERI AL ALLOMNCE CONTROLLER TYPE 170- HC11 1. 000
EACH -1. 000 -17, 055. 00
17, 055. 00000 0. 000 0. 00
0950 614-86250 *RAMP METERI NG CONTRCLLER 1. 000 0. 000
EACH 1. 000 10, 079. 44
10, 079. 44000 1. 000 10, 079. 44
0955 614-87010 *FI BER OPTI C CABLE (SINGLE MODE) (12 FI BER) 4,500. 000 0. 000
LF 0. 000 0.00
1. 62000 0. 000 0. 00
0960 614-87020 *OPTI CAL TRANSCEI VER 8. 000 0. 000
EACH 4.000 6, 804. 84
1, 701. 21000 4.000 6, 804. 84
0960 MATERI AL ALLOMNCE OPTI CAL TRANSCE! VER 1. 000
EACH -1. 000 -1, 410. 00
1, 410. 00000 0. 000 0. 00
0965 614-87320 *CLOSED CIRCUI T TELEVI SI ON 1. 000 0. 000
EACH 1. 000 5,452.59
5, 452. 59000 1. 000 5,452.59
0965 MATERI AL ALLOMANCE CCTV 0.314
EACH -0.314 -1,712.11
5, 452. 59000 0. 000 0. 00
0970 614-87325 *CLOSED CIRCUI T TELEVI SI ON PCLE 1. 000 1. 000
EACH 0. 000 0.00
1, 934. 53000 1. 000 1, 934. 53
0975 616-30499 *TRASH GUARD SPECI AL 1. 000 1. 000
EACH 0. 000 0. 00
6, 468. 05000 1. 000 6, 468. 05
0980 617-00018 *18 | NCH CULVERT PI PE 451. 000 451. 000
LF 0. 000 0. 00

39. 06000 451. 000 17, 616. 06
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PON: 15827- Bl D ESTI MATE RUN 11/ 03/ 2010
PROJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0985 619-75000  *CAST | RON VALVE BOX 1. 000 1. 000
EACH 0. 000 0.00
197. 82000 1. 000 197. 82
0990 619-78048  *6 | NCH FI RE HYDRANT 3. 000 3.000
EACH 0. 000 0. 00
2, 409. 29000 3.000 7,227.87
0995 621-00450  DETOUR PAVEMENT 1, 500. 000 1, 468. 000
5% 0. 000 0.00
41. 43000 1, 468. 000 60, 819. 24
1000 622-00270  *BOLLARD 85. 000 61. 000
EACH 24. 000 9, 450. 00
393. 75000 85. 000 33, 468. 75
1005 625-00000  * CONSTRUCTI ON SURVEYI NG 1. 000 0.512
LS 0.025 1,521. 65
60, 866. 17000 0.537 32, 685. 13
1010 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 50. 000 11. 250
HOUR 1. 480 172. 66
116. 66000 12. 730 1, 485. 08
1015 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
182, 858. 82000 1. 000 182, 858. 82
1020 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 000 0.00
1, 521. 65000 0. 500 760. 83
1025 627-00005  *EPOXY PAVEMENT MARKI NG 468. 000 140. 000
GAL 33. 000 1,774. 41
53. 77000 173. 000 9,302. 21
1030 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 560. 000 560. 000
GAL 0. 000 0. 00
26. 38000 560. 000 14, 772. 80
1035 627-01001  *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE |) 13, 026. 000 4, 966. 000
SF 0. 000 0. 00
8. 37000 4, 966. 000 41, 565. 42
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PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1040 627-02001 * PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE |1) 3, 689. 000 0. 000
SF 0. 000 0.00
8. 37000 0. 000 0. 00
1045 627-30327 * PREFORMED PLASTI C PAVEMENT NMARKI NG (WORD- SYMBCOL) ( TYPE 516. 000 0. 000
11
) SF 0. 000 0. 00
13. 19000 0. 000 0. 00
1050 627-30332 * PREFORMED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 2,518. 000 0. 000
SF 0. 000 0. 00
9. 13000 0. 000 0. 00
1055 629-01001 *SURVEY MONUMENT ( TYPE 1) 32. 000 0. 000
EACH 0. 000 0. 00
116. 66000 0. 000 0.00
1060 629- 01005 *SURVEY MONUMENT ( TYPE 5) 1. 000 0. 000
EACH 0. 000 0. 00
111.59000 0. 000 0.00
1065 629-01110 *LOCATE MONUMVENTS 8. 000 0. 000
HOUR 0. 000 0. 00
91. 30000 0. 000 0.00
1070 630- 00000 *FLAGGE NG 3, 960. 000 1, 950. 250
HOUR 216. 500 4,832.28
22.32000 2,166. 750 48, 361. 86
1075 630- 00003 *UNI FORVED TRAFFI C CONTROL 1, 000. 000 3. 500
HOUR 0. 000 0. 00
45. 65000 3. 500 159.78
1080 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 257. 000 92. 000
DAY 7.000 887. 60
126. 80000 99. 000 12, 553. 20
1085 630-00012 *TRAFFI C CONTROL MANAGEMENT 291. 000 155. 000
DAY 22.000 12,274. 68
557. 94000 177.000 98, 755. 38
1090 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 0. 000
EACH 0. 000 0.00
304. 33000 0. 000 0. 00
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PON: 15827- Bl D ESTI MATE RUN 11/ 03/ 2010
PROJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
1095 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPCORARY) 25. 000 2.500
EACH 5. 500 557.92
101. 44000 8. 000 811. 52
1100 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 179. 000 13. 500
EACH 7.000 284.06
40. 58000 20. 500 831. 89
1105 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 107. 000 23.500
EACH 0. 000 0. 00
40. 58000 23.500 953. 63
1110 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 27.000 12. 500
EACH 1. 000 40. 58
40. 58000 13. 500 547. 83
1115 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 422.000 40. 000
SF 0. 000 0. 00
15. 22000 40. 000 608. 80
1120 630-80355  *PORTABLE MESSAGE SI GN PANEL 10. 000 2.500
EACH 0. 000 0. 00
6, 086. 62000 2.500 15, 216. 55
1125 630-80358  * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARRON PANEL (C 6. 000 2.500
TYP
5 EACH 0. 000 0. 00
811. 55000 2.500 2,028. 88
1130 630-80360  *DRUM CHANNELI ZI NG DEVI CE 500. 000 84. 500
EACH 0. 000 0.00
20. 29000 84. 500 1,714.51
1135 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 6. 000 3.000
EACH 0. 000 0. 00
40. 58000 3.000 121. 74
1140 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 6. 000 0. 000
EACH 3.000 121. 74
40. 58000 3.000 121. 74
1145 630-80370  *CONCRETE BARRI ER ( TEVMPCRARY) 2, 800. 000 1, 324. 000
LF 0. 000 0.00
35. 51000 1, 324. 000 47,015. 24
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PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1150 630-80380 *TRAFFI C CONE 600. 000 300. 000
EACH 0. 000 0. 00
8. 12000 300. 000 2,436. 00
1155 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 6. 000 0. 000
DAY 1. 000 253.61
253. 61000 1. 000 253.61
1160 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 500 1, 521. 66
3, 043. 31000 0. 500 1, 521. 66
1165 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 3. 000 1. 000
TE
(TEMPCRARY) EACH 0. 000 0.00
14,202. 11000 1. 000 14,202. 11
1170 700-70010 F/ A M NOR CONTRACT REVI SI ONS 1, 220, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70011 F/ A PARTNERI NG 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1180 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 175, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700-70013 F/ A CONCRETE PAVEMENT | NCENTI VE 60, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1190 700-70016 F/ A FUEL COST ADJUSTMENT 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1195 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 125, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 520, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PON: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQIECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1205 700- 70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1210 700- 70025 F/ A QUALI TY | NCENTI VE PAYMENT 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1215 700- 70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1220 700- 70031 F/ A | NTERI M SURFACE REPAI R 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1225 700-70034 F/ A DEWATERI NG 8, 000. 000 144. 890
F A 0. 000 0.00
1. 00000 144. 890 144.89
1230 700- 70034 F/ A TRAFFI C CONTROL DEVI CES FOR ADA ADAPTI ON 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1235 700- 70034 F/ A WWORK ZONE SAFETY 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1240 700- 70072 F/ A OBTAIN POAER FROM XCEL ENERGY 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1245 700- 70230 F/ A COWWUNI CATI ON LI NES 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1250 700- 70380 F/ A ERCSI ON CONTRCL 100, 000. 000 5, 885. 270
F A 733.590 733.59
1. 00000 6, 618. 860 6, 618. 86
1255 700- 70424 F/ A SLOPE RECONSTRUCTI ON 20, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D: C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 15827-BID ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0011 08: 44: 42

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
1260 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY NMANAGEMENT 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT  $ 10, 634, 680.92$  699,062.19$ 5, 341, 483. 39
CAT NO0300  STRUCTURES
1275 202-00026  REMOVAL OF SLOPE AND DI TCH PAVI NG 350. 000 350. 000
5% 0. 000 0.00
20. 09000 350. 000 7, 031. 50
1280 504-06400  *SO L NAIL WALL 1, 405. 000 1, 220. 000
SF 0. 000 0.00
25. 21000 1, 220. 000 30, 756. 20
1285 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 25. 000 0. 000
cy 25. 000 8, 749. 50
349. 98000 25. 000 8, 749. 50
1290 601-03050  *CONCRETE CLASS D (WALL) 38. 300 38. 300
cy 0. 000 0.00
821. 69000 38. 300 31, 470.73
1295 601-40301  *STRUCTURAL CONCRETE COATI NG 1, 330. 000 0. 000
SF 0. 000 0.00
1. 33000 0. 000 0. 00
1300 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 3,612. 000 3, 612. 000
LB 0. 000 0.00
1. 01000 3, 612. 000 3,648.12
CAT 0300 CURRENT AMTI  $ 88, 088.80 $ 8,749.50 % 81, 656. 05
CAT NO0400  CONSTRUCTI ON ENG NEERI NG
1305 620-00005  FIELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
67, 206. 40000 1. 000 67, 206. 40
1310 620-00012  FIELD LABORATORY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 571. 60000 1. 000 15, 571. 60
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CONTI D C15827
PCN: 15827-BI D ESTI MATE RUN 11/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0011 08: 44: 42

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1315 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 825. 99000 2.000 3,651.98
CAT 0400 CURRENT AMI  $ 86,429.98 $ 0.00$ 86, 429. 98

PRQJIECT TOTAL CURRENT AMI $ 10, 809, 199.70 $

707,811.69$ 5,509, 569. 42



